

CLIENT	SITE ID	PHASE	SUPERVISOR
Rajesh Infrastructure Pvt. Ltd.	GC-SITE-042	Structural Framing — Level 3	Arvind Kumar

CURRENT STATUS & PROGRESS

STATUS

● ON TRACK

REPORT DATE

12 May 2026

OVERALL PROGRESS

68%

68% Complete

REPORT TIME

18:00 IST

SOURCE

Field Supervisor — WhatsApp

WORK COMPLETED TODAY

Completed column casting for grid lines A1-A6. Steel reinforcement placed for beams B2-B4. Formwork for slab Level 3 is 80% complete. Labour attendance 24/26.

BLOCKERS & ISSUES



Cement delivery delayed by 4 hours due to supplier logistics. Resolved by EOD.

NEXT ACTIONS REQUIRED



Complete slab formwork by tomorrow morning. Begin concrete pour Level 3 slab post QC inspection.

Prepared by

Genome AI Operations System

Verified by

Project Manager — Genome Corp.

Report Reference

GC-SITE-042-12-May-2026